COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/26/2006

ESTIMATE SUMMARY 10:49:44
CONTID: C15205R ESTIMATE NO: 0011 PROG SPEC YR:2002
PCN: 15205R-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 178.% DAYS TIME ALLOW: 181 WORK DAYS
C 470 EXTENSION PHASE IIB PERCENT TIME: 98.62 ORIG TIME ALLOW: 110 WORK DAYS
PROJECT NO: NH 4701-106
C 470 EXTENSION PHASE IIB
NAME OF ROAD: C 470
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 09/26/2006 DATE TIME STARTED 07/05/2005
6663 COLORADO BLVD. DATE LET 05/11/2005 DATE WORK BEGAN 07/05/2005
DATE AWARDED 05/12/2005 DATE TIME STOPPED 07/05/2006
DATE CONTRACT EXECUTED 05/26/2005 DATE ACCEPTED 07/05/2006
COMMERCE CITY CO 80022 303/287-8905 DATE NOTICE TO PROCEED 07/05/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,529,491.97 PARTICIPATING $ 2,126,389.41 S 67,379.28
AWARD PROJECT AMT: $ 1,789,459.80 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 84.06% TOTAL EARNINGS 2,126,389.41 67,379.28
FUNDS AVAILABLE: $ 403,102.56 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,126,389.41 67,379.28
TOTAL CLAIMS: $ 0.00 RETAINAGE -26,841.90 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,099,547.51 67,379.28
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,099,547.51 67,379.28
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 67,379.28

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15205R-BID ESTIMATE RUN 09/26/2006
PROJECT: NH 4701-106 ESTIMATE NO: 0011 10:49:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0005 202-00023  REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0010 202-00035  REMOVAL OF PIPE 67.000 10.000
LF 0.000 0.00
10.50000 10.000 105.00
0015 202-00090  REMOVAL OF DELINEATOR 8.000 3.000
EACH 0.000 0.00
6.00000 3.000 18.00
0020 202-00201 *REMOVAL OF CURB 1,138.000 1,138.000
LF 0.000 0.00
3.50000 1,138.000 3,983.00
0025 202-00210 *REMOVAL OF CONCRETE PAVEMENT 347.410 347.410
SY 0.000 0.00
9.00000 347.410 3,126.69
0030 202-00220 *REMOVAL OF ASPHALT MAT 3,269.000 3,269.000
SY 0.000 0.00
5.75000 3,269.000 18,796.75
0035 202-00250 *REMOVAL OF PAVEMENT MARKING 6,999.700 6,999.700
SF 0.000 0.00
2.50000 6,999.700 17,499.25
0040 202-00810  REMOVAL OF GROUND SIGN 8.000 5.000
EACH 3.000 495.00
165.00000 8.000 1,320.00
0045 202-00821 *REMOVAL OF SIGN PANEL 1.000 1.000
EACH 0.000 0.00
165.00000 1.000 165.00
0050 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 419.000 0.000
LF 0.000 0.00
3.30000 0.000 0.00
0055 202-05150 *SANDBLASTING 4,500.000 494.000
SF 717.000 860.40

1.20000 1,211.000 1,453.20
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PCN: 15205R-BID ESTIMATE RUN 09/26/2006
PROJECT: NH 4701-106 ESTIMATE NO: 0011 10:49:44

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0060 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,186.000 1,186.000
cy 0.000 0.00
6.00000 1,186.000 7,116.00
0065 203-00062 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 6,097.000 4,129.000
cY 0.000 0.00
15.00000 4,129.000 61,935.00
0070 203-01100 *PROOF ROLLING 10.000 6.000
HOUR 0.000 0.00
100.00000 6.000 600.00
0075 203-01500 *BLADING 40.000 12.625
HOUR 0.000 0.00
100.00000 12.625 1,262.50
0080 203-01597 POTHOLING 12.000 1.650
HOUR 5.100 918.00
180.00000 6.750 1,215.00
0085 207-00205 *TOPSOIL 1,707.000 1,707.000
cY 0.000 0.00
18.00000 1,707.000 30,726.00
0090 208-00011 *EROSION BALES (WEED FREE) 100.000 26.000
EACH 0.000 0.00
22.00000 26.000 572.00
0095 208-00020 *SILT FENCE 1,230.000 1,230.000
LF 0.000 0.00
2.00000 1,230.000 2,460.00
0100 208-00045 CONCRETE WASHOUT STRUCTURE 7.000 7.000
EACH 0.000 0.00
1,050.00000 7.000 7,350.00
0105 208-00050 *STORM DRAIN INLET PROTECTION 3.000 0.000
EACH 0.000 0.00
325.00000 0.000 0.00
0110 208-00070 STABILIZED CONSTRUCTION ENTRANCE 3.000 3.000
EACH 0.000 0.00
1,100.00000 3.000 3,300.00
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PCN: 15205R-BID ESTIMATE RUN 09/26/2006
PROJECT: NH 4701-106 ESTIMATE NO: 0011 10:49:44

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0115 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
LS 0.000 0.00
3,800.00000 1.000 3,800.00
0120 208-00205 EROSION CONTROL SUPERVISOR 190.000 29.000
HOUR 0.000 0.00
50.00000 29.000 1,450.00
0121 900-00006 ADDED ITEM (DOLLAR)/ RAMPS B & F EROSION MODIFICATIONS 30,885.730 0.000
DOL 30,885.730 30,885.73
1.00000 30,885.730 30,885.73
0125 208-00300 TEMPORARY BERMS 1,500.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0126 900-00006 ADDED ITEM (DOLLAR)/ RIP RAP FOR SLOPE DRAIN 1,078.850 1,078.850
DOL 0.000 0.00
1.00000 1,078.850 1,078.85
0130 210-00810 *RESET GROUND SIGN 6.000 3.000
EACH 3.000 660.00
220.00000 6.000 1,320.00
0135 210-01130 *RESET GUARDRAIL TYPE 3 1,514.000 1,514.000
LF 0.000 0.00
5.50000 1,514.000 8,327.00
0136 210-01140 RESET GUARDRAIL TYPE 4 RESET GUARDRAIL TYPE 4 1,970.000 1,970.000
(PORTABLE)
LF 0.000 0.00
6.00000 1,970.000 11,820.00
0140 212-00006 *SEEDING (NATIVE) 3.300 3.300
ACRE 0.000 0.00
525.00000 3.300 1,732.50
0145 213-00003 *MULCHING (WEED FREE) 0.500 0.000
ACRE 0.000 0.00
500.00000 0.000 0.00
0150 213-00061 *MULCH TACKIFIER 150.000 0.000
1B 0.000 0.00
4.50000 0.000 0.00



CONTID: C15205R COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 15205R-BID ESTIMATE RUN 09/26/2006
PROJECT: NH 4701-106 ESTIMATE NO: 0011 10:49:44

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0155 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 10,951.000 10,951.000
sy 0.000 0.00
1.50000 10,951.000 16,426.50
0160 304-06004 *AGGREGATE BASE COURSE (CLASS 6) 6,228.400 6,228.400
sY 0.000 0.00
4.75000 6,228.400 29,584.90
0165 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 185.260 185.260
TON 0.000 0.00
150.00000 185.260 27,789.00
0170 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 616.960 616.960
TON 0.000 0.00
55.00000 616.960 33,932.80
0175 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 500.000 14.800
GAL 0.000 0.00
3.30000 14.800 48.84
0180 412-00900 *CONCRETE PAVEMENT (9 INCH) 5,263.000 5,263.000
SY 0.000 0.00
56.00000 5,263.000 294,728.00
0185 412-00920 *CONCRETE PAVEMENT (9 INCH) (FAST TRACK) 1,728.000 443.400
sy 0.000 0.00
60.00000 443.400 26,604.00
0190 412-01150 *CONCRETE PAVEMENT (11-1/2 INCH) 846.000 676.000
sY 0.000 0.00
63.00000 676.000 42,588.00
0195 503-00054 *DRILLED CAISSON (54 INCH) 51.000 51.000
LF 0.000 0.00
375.00000 51.000 19,125.00
0200 603-50018 18 INCH PLASTIC PIPE 107.000 107.000
LF 0.000 0.00
45.00000 107.000 4,815.00
0205 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 975.000 875.500
LF 0.000 0.00
15.00000 875.500 13,132.50
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PCN: 15205R-BID ESTIMATE RUN 09/26/2006
PROJECT: NH 4701-106 ESTIMATE NO: 0011 10:49:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0210 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 339.000 339.000
LF 0.000 0.00
48.00000 339.000 16,272.00
0215 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 773.000 762.000
LF 0.000 0.00
45.00000 762.000 34,290.00
0220 606-01340 *END ANCHORAGE TYPE 3D 2.000 2.000
EACH 0.000 0.00
550.00000 2.000 1,100.00
0225 606-01370 *TRANSITION TYPE 3G 1.000 1.000
EACH 0.000 0.00
1,025.00000 1.000 1,025.00
0230 606-01380 *TRANSITION TYPE 3H 2.000 2.000
EACH 0.000 0.00
600.00000 2.000 1,200.00
0235 606-02005 *END ANCHORAGE (FLARED) 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0240 607-11525 *FENCE (PLASTIC) 1,000.000 150.000
LF 0.000 0.00
4.00000 150.000 600.00
0245 609-40010 *CURB TYPE 4 (SECTION B) 1,414.000 1,390.000
LF 0.000 0.00
7.50000 1,390.000 10,425.00
0250 612-00001 *DELINEATOR (TYPE I) 10.000 7.000
EACH 0.000 0.00
28.00000 7.000 196.00
0255 612-00002 *DELINEATOR (TYPE II) 6.000 6.000
EACH 0.000 0.00
30.00000 6.000 180.00
0260 612-00003 *DELINEATOR (TYPE III) 5.000 2.000
EACH 0.000 0.00

33.00000 2.000 66.00
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PROJECT: NH 4701-106 ESTIMATE NO: 0011 10:49:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0265 612-00021 DELINEATOR (TYPE I) (BARRIER) 25.000 25.000
EACH 0.000 0.00
22.00000 25.000 550.00
0270 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 100.000 100.000
LF 0.000 0.00
21.50000 100.000 2,150.00
0275 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 500.000 262.000
LF 0.000 0.00
9.50000 262.000 2,489.00
0280 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
4,685.00000 1.000 4,685.00
0285 613-70151 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) (INSTALL 4.000 4.000
ONLY)
EACH 0.000 0.00
545.00000 4.000 2,180.00
0290 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 3.000 3.000
EACH 0.000 0.00
440.00000 3.000 1,320.00
0295 614-00012 SIGN PANEL (CLASS ITI) 155.000 91.400
SF 0.000 0.00
24.00000 91.400 2,193.60
0300 614-00013 *SIGN PANEL (CLASS III) 456.000 456.000
SF 0.000 0.00
27.50000 456.000 12,540.00
0305 614-00375 STEEL SIGN POST (S 3X7.5) 8.000 0.000
LF 0.000 0.00
38.00000 0.000 0.00
0310 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 103.000 103.000
SLIPBASE)
LF 0.000 0.00
22.00000 103.000 2,266.00
0315 614-07105 MODIFICATION OF SIGN LEGEND 19.000 19.000
EACH 0.000 0.00
275.00000 19.000 5,225.00
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PCN: 15205R-BID ESTIMATE RUN 09/26/2006
PROJECT: NH 4701-106 ESTIMATE NO: 0011 10:49:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0320 614-10100 *SIGN BRIDGE STRUCTURE (INSTALL ONLY) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0325 615-00150 EMBANKMENT PROTECTOR (SPECIAL) 1.000 1.000
EACH 0.000 0.00
5,500.00000 1.000 5,500.00
0330 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
26,000.00000 1.000 26,000.00
0335 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
105,000.00000 1.000 105,000.00
0340 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
5,200.00000 1.000 5,200.00
0345 627-00005 *EPOXY PAVEMENT MARKING 88.500 88.500
GAL 0.000 0.00
100.00000 88.500 8,850.00
0350 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 118.030 118.030
GAL 0.000 0.00
35.00000 118.030 4,131.05
0355 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 1,870.070 1,448.400
SF 421.670 7,590.06
18.00000 1,870.070 33,661.26
0356 630-80520 MOBILE PAVEMENT MARKING ZONE 1.000 1.000
DAY 0.000 0.00
1,625.00000 1.000 1,625.00
0360 630-00000 *FLAGGING 405.500 397.500
HOUR 8.000 176.00
22.00000 405.500 8,921.00
0365 630-00003 *UNIFORMED TRAFFIC CONTROL 1,500.000 1,111.500
HOUR 0.000 0.00

60.00000 1,111.500 66,690.00
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PCN: 15205R-BID ESTIMATE RUN 09/26/2006
PROJECT: NH 4701-106 ESTIMATE NO: 0011 10:49:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0370 630-00004 *TRAFFIC CONTROL VEHICLE 9.000 8.100
EACH 0.900 2,970.00
3,300.00000 9.000 29,700.00
0375 630-00007 *TRAFFIC CONTROL INSPECTION 189.000 189.000
DAY 0.000 0.00
120.00000 189.000 22,680.00
0380 630-00012 *TRAFFIC CONTROL MANAGEMENT 113.000 113.000
DAY 0.000 0.00
400.00000 113.000 45,200.00
0385 630-80001 *FLASHING BEACON (PORTABLE) 9.000 7.200
EACH 0.800 1,440.00
1,800.00000 8.000 14,400.00
0390 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 8.000 7.200
EACH 0.800 300.00
375.00000 8.000 3,000.00
0395 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 95.000 70.200
EACH 7.800 429.00
55.00000 78.000 4,290.00
0400 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 76.000 52.200
EACH 5.800 580.00
100.00000 58.000 5,800.00
0405 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 40.520 36.468
EACH 4.052 567.28
140.00000 40.520 5,672.80
0410 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 741.000 666.900
SF 74.100 1,630.20
22.00000 741.000 16,302.00
0415 630-80355 *PORTABLE MESSAGE SIGN PANEL 6.000 5.400
EACH 0.600 4,860.00
8,100.00000 6.000 48,600.00
0420 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 7.000 5.400
TYPE)
EACH 1.600 1,040.00

650.00000 7.000 4,550.00
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PROJECT: NH 4701-106 ESTIMATE NO: 0011 10:49:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY BID ITEMS

0425 630-80360 *DRUM CHANNELIZING DEVICE 200.000 99.900
EACH 61.100 3,055.00
50.00000 161.000 8,050.00
0430 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 2,000.000 1,458.000
LF 162.000 5,184.00
32.00000 1,620.000 51,840.00
0435 630-80380 *TRAFFIC CONE 800.000 720.000
EACH 80.000 1,040.00
13.00000 800.000 10,400.00
0440 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 1.000 0.900
(TEMPORARY)
EACH 0.100 780.00
7,800.00000 1.000 7,800.00
0445 700-70010 F/A MINOR CONTRACT REVISIONS 175,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450 700-70021 F/A ON-THE-JOB TRAINEE 1,536.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0455 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0460 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0465 700-70070 F/A OBTAIN POWER SOURCE FROM XCEL ENERGY 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0591 900-00006 ADDED ITEM (DOLLAR)/ FIELD OFFICE ( SPECIAL 2 ) 7,199.000 5,280.390
DOL 1,918.610 1,918.61
1.00000 7,199.000 7,199.00

CAT 0200 CURRENT AMT $ 1,781,590.28 $ 67,379.28% 1,397,706.72
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0320 F-16-KW-C 470 NB OVER I-70

0171 900-00006 ADDED ITEM (DOLLAR)/ PRICE ADJUSTMENT TO PG 64-22 FOR 13,369.200 13,369.200
DECL OVERLAY
DOL 0.000 0.00
1.00000 13,369.200 13,369.20
0470 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,715.000 1,715.000
SY 0.000 0.00
6.50000 1,715.000 11,147.50
0475 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00
15,000.00000 1.000 15,000.00
0480 202-00504 REMOVAL OF EXPANSION DEVICE 67.000 0.000
LF 0.000 0.00
57.00000 0.000 0.00
0485 206-00000 *STRUCTURE EXCAVATION 125.000 125.000
cy 0.000 0.00
14.00000 125.000 1,750.00
0490 206-00100 *STRUCTURE BACKFILL (CLASS 1) 286.000 286.000
cY 0.000 0.00
33.00000 286.000 9,438.00
0495 206-00200 *STRUCTURE BACKFILL (CLASS 2) 65.000 65.000
cy 0.000 0.00
12.50000 65.000 812.50
0500 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 286.000 286.000
cY 0.000 0.00
28.00000 286.000 8,008.00
0505 210-00510 REBUILD PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00
1,500.00000 1.000 1,500.00
0506 900-00006  ADDED ITEM (DOLLAR)/ DEMO, CLEAN AND PREP EXISTING 11,210.710 11,210.710
DECK EDGE FOR NEW WIDENING
DOL 0.000 0.00
1.00000 11,210.710 11,210.71
0507 900-00006 ADDED ITEM (DOLLAR)/ STUD WELDING AND PREPERATION 5,286.840 5,286.840
DOL 0.000 0.00

1.00000 5,286.840 5,286.84
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0320 F-16-KW-C 470 NB OVER I-70
0510 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 130.000 0.000
TON 0.000 0.00
100.00000 0.000 0.00
0515 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 72.800 72.800
cY 0.000 0.00
385.00000 72.800 28,028.00
0520 509-08020 *ALTER AND ERECT STRUCTURAL STEEL 241,500.000 241,500.000
1B 0.000 0.00
0.85000 241,500.000 205,275.00
0521 900-00006 ADDED ITEM (DOLLAR)/ GIRDER ERECTION DELAY 16,941.490 16,941.490
DOL 0.000 0.00
1.00000 16,941.490 16,941.49
0525 512-00101 BEARING DEVICE (TYPE I) 9.000 6.000
EACH 0.000 0.00
800.00000 6.000 4,800.00
0526 900-00006 ADDED ITEM (DOLLAR)/ PIER 2 BEARING DEVICE (CORRECTED) 5,174.000 5,174.000
DOL 0.000 0.00
1.00000 5,174.000 5,174.00
0527 900-00006  ADDED ITEM (DOLLAR)/ PIER 2 BEARING SEAT GRINDING 758.450 758.450
DOL 0.000 0.00
1.00000 758.450 758.45
0530 513-00690 BRIDGE DRAIN (SPECIAL) 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0535 515-00120 *WATERPROOFING (MEMBRANE) 2,759.000 2,759.000
sy 0.000 0.00
13.50000 2,759.000 37,246.50
0540 518-01104 BRIDGE EXPANSION DEVICE (0-4 INCH) (INSTALL ONLY) 136.000 136.000
LF 0.000 0.00
160.00000 136.000 21,760.00
0541 900-00006 ADDED ITEM (DOLLAR)/ EXPANSION JOINT REPLACEMENT 34,700.000 34,700.000
DOL 0.000 0.00
1.00000 34,700.000 34,700.00
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CAT NO0320 F-16-KW-C 470 NB OVER I-70

0545 601-03040 CONCRETE CLASS D (BRIDGE) 238.000 238.000
cy 0.000 0.00
400.00000 238.000 95,200.00
0550 601-40300 STRUCTURAL CONCRETE COATING 541.000 541.000
sY 0.000 0.00
10.00000 541.000 5,410.00
0555 602-00020 *REINFORCING STEEL (EPOXY COATED) 52,300.000 52,300.000
1B 0.000 0.00
0.85000 52,300.000 44,455.00
0560 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 360.000 360.000
LF 0.000 0.00
65.00000 360.000 23,400.00
0565 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 619.000 619.000
LF 0.000 0.00
30.00000 619.000 18,570.00
0570 613-00075 *3/4 INCH ELECTRICAL CONDUIT 155.000 155.000
LF 0.000 0.00
9.25000 155.000 1,433.75
0575 613-00200 *2 INCH ELECTRICAL CONDUIT 700.000 700.000
LF 0.000 0.00
7.93000 700.000 5,551.00
0580 618-05001 PLACE PRESTRESSED CONCRETE UNIT 124.000 124.000
EACH 0.000 0.00
80.00000 124.000 9,920.00
0581 900-00006 ADDED ITEM (DOLLAR)/ PRE-CAST DECK PANEL SUPPRT 44,145.980 44,145.980
ANGLES (MATERIAL & INSTALLATION)
DOL 0.000 0.00
1.00000 44,145.980 44,145.98
0582 900-00006 ADDED ITEM (DOLLAR)/ BRIDGE DECK FORMING AT ABUTMENTS 2,893.160 2,893.160
DOL 0.000 0.00

1.00000 2,893.160 2,893.16
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CONTID: C15205R COLORADO DEPARTMENT OF TRANSPORTATION
PCN: 15205R-BID ESTIMATE RUN 09/26/2006
PROJECT: NH 4701-106 ESTIMATE NO: 0011 10:49:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0320 F-16-KW-C 470 NB OVER I-70
0585 700-70034 F/A MODIFICATION OF STEEL DIAPHRAGMS 24,997.610 24,997.610
FA 0.000 0.00
1.00000 24,997.610 24,997.61
CAT 0320 CURRENT AMT $ 732,401.69 $ 0.00$ 713,182.69
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0590 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
15,500.00000 1.000 15,500.00
CAT 0400 CURRENT AMT $ 15,500.00 $ 0.00$ 15,500.00

PROJECT TOTAL CURRENT AMT § 2,529,491.97 $ 67,379.28 % 2,126,389.41



